

SANDLEHEATH TRAFFIC MANAGEMENT PLAN – CURRENT FUNDING SITUATION

1. **Phase 1.** Elements of the Sandleheath Traffic Management Plan (TMP) funded by New Forest District Council (NFDC) Community Infrastructure Levy (CIL) funds in 2025:

	Item	Notes
COMMUNITY FUNDED INFRASTRUCTURE (CFI)¹		
1.	Entry Points (four locations)	Gateways and road marking, site clearance
2.	Marker Point road marking (four locations)	
3.	Village Hall and Stores parking bay marking	
4.	Scats Lane road marking	
5.	Crossroads road marking	
6.	Crossroads road closure and diversion	
7.	Alderholt Road virtual footway Phase 1	Bends only. Remainder Phase 2
8.	Main Road marking	Side lining and road junctions
9.	Village Stores	Road marking and bollards
10.	Village Stores	Road closure and diversion
11.	Hampshire County Council (HCC) road safety audits	
12.	HCC site assessment	LUM measures
LOCALLY UNDERTAKEN MEASURES (LUM)²		
13.	Elms Close seating	Benches, table
14.	Elms Close works	
15.	Marker Point signs (four locations)	
16.	Marker Point sign installation	
17.	Miscellaneous ground works	Tree pruning, scrub clearance, grass cutting, weeding, edging

2. **Next Phases.** Elements of the TMP still to be funded as at Jun 25³:

	Item	Notes
1.	Alderholt Road Traffic Flow	Study only. Required if initial traffic calming measures prove inadequate
2.	Informal Crossing Facilities (ICFs) (eight locations)	Pedestrian road crossings. See Paragraph 3 below
3.	ICF road closure and diversion	
4.	Alderholt Road Virtual Footway (VF)	


¹ Planned and conducted by HCC.

² Planned and conducted by private contractors engaged by Sandleheath Parish Council (SPC).

³ By Aug 25, some of these elements will be packaged into TMP Phase 2 at an approximate value of £100,000 and submitted to NFDC for 2026 Community Infrastructure Levy (CIL) funding.

	Item	Notes
5.	Alderholt Road VF road closure and diversion	
6.	Speed limit signage	Replacement with small posts
7.	Directional Signage	Fingerposts
8.	Amendments to Warning Signs	
9.	Village Hall Tourist Sign	'Brown' sign
10.	HCC Road Safety Audits (CFI measures)	
11.	Elms Close Totem Sign	
12.	Elms Close History Board	
13.	Elms Close works	Totem emblem and history board
14.	Allotment Parking Bay	
15.	Bus Shelter Removal	Old site
16.	Bus Shelter New	New site
17.	Court Hill Trod Path	
18.	Tree pruning, scrub clearance, grass cutting, weeding and edging	
19.	HCC Site Assessment	

3. **Informal Crossing Facility Locations.** Eight ICFs are planned:



M F RICHARDSON
STA PM